MINUTES OF THE MEETING TO FINALISE THE TENDER ENQUIRY DOCUMENT AND MODALITIES FOR MGPS, MOT AND CSSD FOR SIX AIIMS HELD AT NIRMAN BHAWAII ON ES DECEMBER AT 3 PM AND 24th DECEMBER 2013 AT 10.30 AM IN ROOM NO. 155 A

MEMBERS PRESENT:-

- 1) Dr. A.K. Mahapatra- Director AIIMS Bhubaneswar
- Dr. Rajkumar- Director AIIMS Rishikesh
- Dr. N.M. Nagarkar- Director AIIMS Raipur
- 4) Anant Prakash FA AIIMS Patna
- 5) Ravindra Pattar- FA AIIMS Bhubaneswar
- 6) Ratnesh Kumar- SE AIIMS Patna
- 7) Manoj Bapna- SE AIIMS Raipur and Bhopal
- 8) Dr. Ajay Dani- MS Raipur
- 9) Dr. Ashok Kumar- MS AIIMS
- 10) P.S. Saini SHE PGIMER Chandigarh
- 11) K. Singh SE AIIMS Rishikesh
- 12) Dr. A.K. Pandey- MS AIIMS Patna
- 13) A.K. Yadav DDA AIIMS Patna
- 1) Initiating the discussion Shri R.S. Manku of HLL Lifecare Ltd (PSA) briefed the members about the proposed commercial tendering terms and conditions of CSSD, MGPS, MOT, OT Light and Integration. (Copy of the presentation is attached for reference). After detailed discussion and deliberation, members agreed to amend the following points in the proposed Draft Tender **Enquiry Document:-**
- a) It was impressed upon that there must be a provision in the tender enquiry document that the bidders must asked to quote for all six sites along with the techno-commercial bid as in case of failure of reverse bidding mechanism due to lesser number of qualified bidder , the physical price bid of the qualified bidders will be opened . The EMD and the qualification criteria is kept same for all the six sites so that bidder can be made qualified in any one schedule without prior identification of site to avoid cartelization. The bidder qualified for one schedule can be awarded the work for any one of the site which would benefit the exchequer.
- b) The delivery period for CSSD, MGPS, MOT, OT Light and Integration kept as 200 days including training for 2 weeks.
- It was also decided that minimum 5 persons from each institute need to be trained for MGPS and CSSD and 10 persons for OT and integration. Delivery, installation and commissioning will be simultaneous to all AIIMS.
- In the MGPS tender in BOQ the following need to be added:-

Trained operator for running and maintenance of MGPS for two years with operators and trained technicians. The detailed scope of work for running and maintenance will be incorporated in the tender enquiry document. The technical specification will be bifurcated as

Part A and Part B. Bidder need to get qualified for both part A and part B to be technically responsive. Part A will be supply installation commissioning for Medical Gas Pipeline system. Part B will be for running and operation. The ranking of the bidder will be done after summing both Part A and Part B costs in consideration.

- e) In the inspection clause the following may be appended "Following delivery of items, joint inspection by HLL and AIIMS will be carried out to verify the quality of supplied goods before
- f) In the payment terms the mode of payment is recommended as under:-
 - 50% of the contract price will be paid on delivery of equipment on the site
 - 30% of the contract price will be paid on installation and commissioning ii)
 - 20% of the contract price will be paid after final acceptance certificate issued by the iii)
- 2) HLL requested the members to provide the exact number of OTs need to be built at each institute after reducing the number OTs built under Minimum Operational Requirement. However after much deliberation and discussion it was decided that requirement of MOTs for all AIIMS will be kept same as per the initial requirement finalized by a committee headed by Director AllMS Raipur (copy attached) except AllMS Rishikesh. The requirement of AllMS Rishikesh was revised to Mid End 10 OTs and High End 12 OTs. Emedical courtheritis of respective AIMS

3) The BOQ for MOT, MGPS and CSSD need to be authenticated by SE_A of respective AIIMS.

4) OT Light will be with twin dome single colour. One dome 160000 Lux and the second dome is for 120000 Lux. All OT Light will be with integrated camera system.

24. 12. 2013

M.M. MAGARNAR)