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MINISTRY OF HEALTH & FAMILY WELFARE 

GOVERNMENT OF INDIA 

 

NOTICE INVITING ‘REQUEST FOR PROPOSAL’ (RFP) 
 

No. MoH&FW /Z-28016/168/2018-PMSSY-III/ RFP /3/ 2019           Dated:    21.02.2019 

 

Ministry of Health & Family Welfare, Government of India invites Request for Proposals for appointment of 
CPSU as Executing Agency from previously shortlisted CPSU’s for Planning, Designing, Construction, Furniture, 

IT (Networking) and maintenance under EPC Contract Mode during defect liability period of the buildings being 

created for AIIMS under ‘Pradhan Mantri Swasthya Suraksha Yojana’ (PMSSY). The CPSU’s must not be 
blacklisted or debarred by any Govt. at the time of submission of bid and no work awarded to CPSU’s should 

have  been terminated during last three years on the ground of unsatisfactory performance. The CPSU’s are 

required to submit under taking in this regard. 

 

Name & description  of work 
Bid 

Security 
Date of sale of RFP 

documents online 
Last date  

of Submission 
Complete Planning, Designing, Execution / 
Construction of Buildings and Estate services, 

Furniture, IT (Networking), Commissioning 

including maintenance  ( during defect liability 

period ) etc  under EPC Contract Mode as per scope 
of work given in Tender Documents for All India 

Institute of Medical Sciences planned  at Khanderi, 

Rajkot, Gujarat. 

 Rs 49.00 

lakhs 

From 
21.02.2019 to 

28.02.2019 up to 
12:00 hrs 

28.02.2019  

upto 12:00 hrs 

 
The scope of the work shall include, but not be limited to, Selection of Architectural and design consultant for 

architecture design through a competitive bids, getting various clearances for the project, awarding tender for 

construction (under EPC Contract Mode, contract execution  monitoring & supervision of construction and allied 
work mentioned above, usage of standards software for project management, ensuring successful commissioning 

of project.  

 
The cost of RFP documents is Rs.7,500/-. Shortlisted CPSUs may download the document form from PMSSY 

portal http://pmssy-mohfw.nic.in from 21.02.2019 and submit the bid along with the document fee and bid 

security amount separately in the form of as permitted in GFR. DD / Bank Draft should made payable to PAO, 

Secretariat, Ministry of Health and Family Welfare. The bid shall be opened on 28.02.2019 at 15:00 hrs in Room 
No.304-D, 3rd Floor, Indian Red Cross Society Building,  New Delhi.  Pre-bid meeting for queries will be held on 

26.02.2019 at 10.00am. 

 
MoH&FW reserves the right to accept or reject any application without assigning any reason or incurring any 

liability whatsoever. Prospective bidders are advised to regularly visit the above websites as corrigendum / 

amendments etc., if any, as the same will be notified on these websites only and no separate press advertisement / 
communication will be made for this.  

 

Under Secretary to the Govt. of India, 

PMSSY Division, 
         Ministry of Health & Family Welfare, 

Government of India,  

    Room No.304,3rd Floor,  
Indian Red Cross Society Building,   New Delhi-110001 

Tele:- 011-23350006 

https://mohfw.eoffice.gov.in/eFile/?x=ym0sc6ke0mmpMgtmHd6zlXFvf*DUMIlc
http://pmssy-mohfw.nic.in/
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NOTICE INVITING RFP FOR EMPANELMENT OF CPSU  

AS EXECUTING AGENCY 
 

RFP is invited by the Under Secretary (PMSSY), MoH&FW, Government of India, on behalf of 

President of India for selection of CPSU as Executing Agency for the work: Setting up of AIIMS at 

Khanderi, Rajkot, Gujarat from CPSU which have been empanelled by MoH&FW for new AIIMS. 
 

1. DEFINITIONS 
 

In this RFP the words and expression defined below shall have the meaning assigned to them 

respectively, except where the context requires otherwise: 
 

(a)  “Contract” means the Contract signed by the Parties with all attachments, namely 

Schedules, Annexures, Supplements, Appendices, Appendages and all modifications, if 

any, made in accordance with the provisions of this agreement thereof (between the 

MoH&FW  and the Executing Agency). 

(b) “Effective Date” means the date on which this contract comes into force and effect 

pursuant to Clause 7.1 

(c) ‘Service Charge’ shall mean the agreed fees payable by the MoH&FW to the Executing 

Agency for the services rendered by it as detailed under clause 6 hereto. 

(d) ‘Party’ shall mean either the MoH&FW or Executing Agency and the parties shall mean 

both the MoH&FW and the Executing Agency. 

(e) “Services” means the work to be performed by the Executing Agency, as described in 

Clause 4 hereto and in Annexure ‘A’ attached hereto. 

(f) MoH&FW means Ministry of Health and Family Welfare. 

(g) Executing agency shall mean the CPSU selected by MoH&FW to execute the project. 

2. INTRODUCTION 
 

 The Government of India has approved a project for establishment of new AIIMS in Khanderi, 

Rajkot, Gujarat at a total cost of Rs. 1,195/- Crore (One thousand One hundred and ninety five  Crore 

only) under Pradhan Mantri Swasthya Suraksha Yojana (PMSSY). The construction component of 

project to be executed by CPSU as Executing Agency will be tentatively Rs 784/- Crores only.  
 

Establishment of new AIIMS involves creation of Hospital, Trauma Center facilities, Medical 

College, residential complexes and allied facilities / services, broadly on the pattern of AIIMS, New 

Delhi and other six new AIIMS taken up under Phase-I of PMSSY. The objective is to establish the new 

AIIMS as Institutions of National Importance for providing quality medical education, and also to 

provide tertiary health care facilities to the people of Khanderi, Rajkot and nearby region. 
 

The proposed institution shall have a Hospital with capacity of 750 Beds which will include 

Emergency / Trauma Beds, AYUSH Beds, Private Beds and ICU (Specialty & Super Specialty Beds). In 

addition, there will be a Teaching Block, Administration Block, AYUSH Block, Auditorium, Night 

Shelter, Guest House, Hostels and residential facilities with all services. It is spread over 298 acres of 

land at Khanderi, Rajkot, Gujarat. For setting up of envisaged facilities, only limited area as per 

requirement needs to be developed to economize on the cost.  
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3. OBJECTIVES: 

 

3.1 MoH&FW intend to avail the service support from the CPSUs to work as Executing Agency on 

its behalf.  

 

3.2 The broad objectives of engaging the Executing Agency/CPSU’s is to ensure. 

i) High standards of planning, designing, execution and commissioning of the projects as 

per the requirements 

ii) High standards of quality assurance in the execution of the works; 

iii) The completion of the works within the stipulated time frame; 

iv) The comprehensive supervision of Project implementation activities including, designing, 

construction and handing over the project to MoH&FW and its maintenance till defect 

liability period to be carried out by different contractors;  

v) The efficient construction supervision by personnel who are experienced in modern 

methods of construction, supervision and contract management; and 

vi) The application of reasonable and consistent design, construction and contractual 

resolutions of the contracts. 

vii) All such other actions required to be taken for satisfactory completion of the project to the 

entire satisfaction of the MoH&FW.  

4. SCOPE OF WORK: 

4.1 The proposed facilities at AIIMS-Khanderi, Rajkot, Gujarat (in brief) is as given below:- 

 

A Buildings 

  

 HOSPITAL 

1.  Hospital Building + Basement/ Hospital including AYUSH (750 Beds) 

2.  Animal House + Service Block 

3.  Night Shelter (250 persons) 

4.  Guest House (14 rooms) 

  

 INSTITUTIONAL  

5.  Teaching Block (100 MBBS Students) 

6.  PG Students  

7.  Nursing College (60 students) (to be run in Medical College building) 

8.  Auditorium (4500 sqm) 

9.  Admin Block 

  

 RESIDENTIAL 

10. Director’s Bungalow ( Type VII ) 

11. Type-6 (1 Block of 6 Units each) 

12. Type-5 (1 Block of 24 Units each) 

13. Type-4 (1 Block of 21 Units each) 

14. Type-3 (1 Block of 18 Units each) 

15. Type-2 (1 Block of 108 units each) 

16. PG Hostel- 312 Capacity 

17. UG Hostel-Girls (1 Block – 240 students) 
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18. UG Hostel-Boys (1 Block – 240 students) 

19. Working Nurses Hostel (For 150 Nurses) 

20. Nursing Student Hostel (for 288 Students) 

21. Dining Hall 955 Capacity + Kitchen 

22. Convenient Shopping Complex & Restaurant 

  

B SERVICES 

a) External Development - including Roads, Path, Pavements, Culverts, 

drainage, Rain water Harvesting , Landscaping , External Electrification and 

standby electricity, water supply - distribution, fire fighting , fire alarm & 

detection system  etc 

b) HVAC, Sub-station, LV system, etc. elevators, lifts, etc. 

c) Underground & Over-head water tanks including Fire Tanks 

d)  STP & ETP 

e) MGPS, MoT, Kitchen & Laundry ( For Kitchen & Laundry, only physical 

space needs to be created) 

  

C. FURNITURE 

 Both fixed & loose type ( except residential areas and Hospital Beds ) 

  

D IT (NETWORKING) & TELEPHONES 

  

 Note: The provision for residential accommodation for different categories 

included in the above estimates shall be reviewed during detailing as per 

actual requirements. 

 

The tentative Bed Distribution in Hospital (Department-wise) is as under:- 

 

DEPARTMENTS BEDS 

SPECIALITY DEPARTMENTS:  

Surgical & Allied Specialities 120 

 General Surgery 60 

 Orthopaedics 30 

 Ophthalmology 15 

 Oto-rhinolaryngology 15 

Medicine & Allied Specialities 165 

 General Medicine 60 

 Paediatrics 60 

 TB & Respiratory Diseases - 

 Dermatology 15 

 Psychiatry 30 

Obstetrics & Gynaecology 75 

 Obstetrics 30 

 Gynaecology 30 

 NICU 15 

Sub-total 360 

SUPER SPECIALITY DEPARTMENTS:  

 Cardiology 15 

 Cardio-thoracic Vascular Surgery (CTVS) 15 

 Gastroenterology 15 

 Surgical Gastroenterology 15 
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 Nephrology 15 

 Urology 15 

 Neurology 15 

 Neuro-surgery 15 

 Paediatric Surgery 15 

 Burns & Plastic Surgery 15 

 Medical oncology 10 

 Surgical Oncology 10 

 Radiation Oncology 15 

 Endocrinology 10 

 Pulmonary Medicine 20 

Sub-total 215 

Total Ward 575 

Other Facilities 175 

 Intensive Care Unit (ICUs) & Critical Care 75 

 Trauma 30 

 AYUSH Facilities 30 

 PMR Department 10 

 Paid Beds 30 

TOTAL 750 

 

4.2 The Executing Agency (CPSU) shall discharge the following obligations: -  

 To appoint design consultant/architect for comprehensive architectural design by competitive 

bidding process ensuring adherence of GFR, CVC guidelines, Ministry of Finance guidelines and 

any other instruction of Government of India in this regard. The scope of work for design 

architect will essentially have the following:    

a) Architecture Design 

Preparation of Master Plan for the entire campus. The master plan shall envisage future 

development and shall be so developed as to use the available land in an efficient manner leaving 

enough space for future developments. 

 

Circulation and traffic movement including pedestrian, vehicular movement. 

 

Architectural Planning and Design for all buildings including the Hospital, Institutional , 

residential Areas and related ancillary buildings. 

 

Interior design of various spaces in the hospital, college, auditorium , residential areas including 

Hostels , Mess, cafeteria and other public buildings. 

 

b) Landscape Design 

Landscape design including soft and hard surface design for open spaces, green areas (including 

terrace garden options). 

 

c) Lighting Design 

Lighting design for various hospital areas (wards, consultation, ICU, OT and other areas), 

lighting of colleges, laboratories, public buildings, general lighting, outdoor lighting, façade 

lighting, security lighting etc. 
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d) Structural Designs 

 

Basic structural design of all buildings and infrastructure in correlation with the relevant 

architectural and service drawings. Design has to keep into consideration that these are lifeline 

buildings. 

 

e) Electrical Engineering Services 

 

Conceptual/schematic planning & designing of Electrical systems both low side and high side 

including power distribution, stand-by power, emergency and UPS power supply system. 

 

Low voltage systems such as LAN / fiber optics other advanced communication technology, PA 

system, Internet / Wi-Fi / data communication, Television, channel music (BGM), display etc. 

 

Security and surveillance system including CCTV, access control at campus level and for 

individual buildings, perimeter security, emergency and disaster control facility. 

 

f)   Mechanical Engineering Services 

Conceptual/schematic planning & designing of all Mechanical services and systems, including 

HVAC, Lifts, escalators, moving walkways, ventilation system, etc. 

 

g) Plumbing, Sanitary and Public Health 

Conceptual/schematic planning & designing of Plumbing systems, water supply storage & 

distribution, hot water system, sanitary, sewerage, waste water circulation and disposal, storm 

water drainage system with water harvesting. 

 

h) Fire and Life Safety 

Conceptual/schematic planning & designing of Fire detection and alarm system,  fire suppression 

system, specialized firefighting systems such as mist and clean/ inert agent based, smoke exhaust 

system  including pressurization system for basements and egress, egress plan and design 

including compartmentation, horizontal and staged egress, structural fire protection, etc.   

 

i) Medical & other Support Services / system 

Conceptual/schematic services planning & designing of ancillary and related medical support 

services such as Kitchen, Laundry, CSSD, Gas Manifold, MoT, medical waste handling- 

treatment and disposal, mortuary, medical gases supply and distribution- air, Oxygen, Nitrogen, 

Vacuum (exhaust), solid waste management system for individual buildings and campus as whole, 

etc. 

 

j) Furniture – Planning of furniture and furnishing for both fixed & loose type 

 

k) IT – Planning and designing for Networking and Telephones 

 

l)  Any other component of work approved by MoHFW 

 

m) The design architect will also prepare a comprehensive design basis report with functional 

requirement for the project. 

 

4.3 Implementation of the Project: 

 Execution work will essentially involve the 
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1. Obtaining Administrative Approval (A.A) & Expenditure Sanction (E.S) of Preliminary 

Estimates (P.E) from MoH&FW. 

2. Evaluation of DPR and according Technical sanction. 

3. Inviting tenders (through EPC contract mode) and award the work to contractors / 

vendors as per their approved procedure and CVC guidelines etc. 

4. Bid process management. 

5. Execute and supervise their various contract awarded in the project. 

6. Ensure high standard of quality assurance while carrying out construction supervision. 

7. Complete responsibility for the timely completion of the project. 

8. Ensure complete compliance of contract documents provisions including the drawings, 

specifications of material & workmanship besides other provisions as catered in contract 

documents etc. 

9. Ensure Correct Measurement of Bill of Quantities for payment to the contractor / Vendor. 

10. To get Environmental Clearance and monitor, check and ensure implementation of 

environmental policy aspect. 

11. (a)    Procurement and installation of Medical Gas Pipeline System (MGPS) and Modular 

Operation Theatre (MOT) equipment system in a cost effective manner ensuring the 

following: 

(i) The Executing agency will follow the Ministry’s specification for these two 

equipment systems.  

(ii)  No dilution of specification of the equipment should take place in the course of 

execution of contracts.  

(iii) The specialized agency(ies), engaged for procurement and installation of above 

equipment system, possess adequate experience of procurement installation and 

commissioning of these equipment systems. The qualification criterion should be in line 

with the relevant General Financial Rules, CVC guidelines and Manuals of Government of 

India.  

(iv) Provision of 10 years warranty/CMC (5 years warranty followed by 5 years CMC) 

support for complete equipment systems with back to back similar warranty CMC support 

commitment from OEM for major components of MGPS and MOT systems. 

(v) Allowing suitable consortium arrangement to enable the construction agencies not 

having expertise in procurement and installation of MGPS MOT system, to participate in 

the bidding process for the EPC Contract. 

 

Commitment on the above from the side of main construction contractors in case 

procurement is proposed under a composite construction tender.  
 

(a) The consultancy fee for items under this para may be indicated separately. 
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12. Ensure adherence to relevant local body norms, CPWD Specifications, BIS Code, CVC 

guidelines, environment and other regulatory requirements, all approvals from all 

authorities / local bodies, etc.  

13. Executing agency will be Principal Employer for all contracts executed by them in this 

project. 

14. To settle and resolve any dispute that may arise between Executing Agency and the 

Consultants / Contractors / Vendors engaged by the Executing Agency. 

15. To initiate, defend the Arbitration and Court cases (Preparation of Claims, Counter 

Statement of Claims/ Defense, Counter Claims, affidavit of evidence, compliance of court 

orders, Rejoinder, filing appeals, challenge awards and court orders, Written submission 

etc. through Counsel). Reasonable legal expenses, generally paid by MoHFW/AIIMS in 

accordance with the good industrial practices, shall be reimbursable to the Executing 

Agency by MoHFW.  

16. The Executing Agency shall suggest, adhere and implement on - 

a. Energy conservation. 

b. Compliance to Building Energy Conservation Code latest edition  

c. Use of Recycled / Green materials and hospital waste. 

d. Recycling of waste Water and Rain water harvesting measures. 

e. Cost optimization of Project as  a whole 

f. The Institute being set up shall be energy efficient & it must comply with mandate 

by GRIHA ratings 3-STAR (minimum) of green buildings. 

g. Any relevant guideline issued from Govt. of India for such Projects from time to 

time. 

17. The site being in high seismic and cyclone prone zone, the CPSU should follow all norms 

and regulations for construction in such areas.  

 

18. The Executing Agency may separately include provisions for longer maintenance time 

frame in the construction contract.  
 

 
4.4 The selected Executing Agency is expected to render comprehensive services for all aspects of 

setting up of the AIIMS like Institutes (surveying, architectural design, engineering services and 

Medical Services) excluding medical equipment procurement and their installations and 

commissioning. However, installation and commission of MGPS and MOT equipment system 

shall be covered under the scope of this tender.   

 

Any or all services not specifically mentioned herein but required for the proper and successful 

completion and commissioning of the project in accordance with international standards shall be 

provided by the Executing Agency considering the overall cost and time frame of the project. 

CPSU shall also ensure that sanctioned cost of project is not exceeded without approval of 

MoH&FW. 

 

4.5 Other Responsibilities of Executing Agency: 

 (i) Maintain a suitable site office. 

(ii) Settlement of all accounts of the contractors including reconciliation of materials supplied 

to the contractors, if any 
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(iii) Ensuring of rectification of defects by the contractors during the respective defect liability 

periods 

(iv) Ensure organizing/providing all operation and maintenance manuals through contractors 

and imparting training to MoH&FW and Institute personals maintenance and safety 

procedures. 

(v) Preparation of Final Report, which shall contain both technical & financial information of 

the Project. 

(vi) All records, drawing etc. related to the Project and maintained by Executing Agency 

during Project execution shall be handed over to the MoH&FW or as directed by 

MoH&FW on completion of the Project. 

(vii) Executing Agency will ensure carrying out all possible mandatory tests at site or at 

reputed testing laboratories to establish and document quality of material used on project. 

(viii) Checking & finalization of final estimates, assisting, in deploying and complying with the 

audit / technical observation, etc. (if any). 

(ix) Handle and follow up Arbitration matters with various agencies till final settlements of 

disputes Executing Agency shall prepare replies  to the observations made by CTEs 

branch / CAG Audit / Vigilance, etc., if required. 

(x) Executing Agency shall hand over the buildings complete in all respect with completion 

certificates along with final drawings etc. from authorities, free from all encumbrances 

including complete site clearance, vacation of temporary workers’ hutments, etc. at site, if 

any, to the MoH&FW or to any person / body authorized by them. 

(xi) Executing Agency shall maintain all registers / records during execution of works as 

stipulated in CPWD Works Manual. It will also make arrangement for inspection 

conducted by MoH&FW representatives and other statuary dignities.   

(xii) At the end of every two months and at the end of the project, Executing Agency shall 

submit an expenditure and utilization of funds statement in the format prescribed in 

CPWD Manual or as per Fee format approved by MoH&FW.  

(xiii) Executing Agency shall not make any material deviation, alteration, addition to or 

omission from the work shown and described in the contract document except without 

first obtaining the written consent of MoH&FW. 

(xiv) Executing Agency will implement contract management and project management through 

standard mutually agreed software etc. as prescribed in CPWD manual. It will also 

provide customized dashboard in MoH&FW in format approved by MoH&FW for 

facilitating project monitoring. 

(xv) Assist TPQA appointed by MoH&FW in accessing information and conducting 

inspections. Executing agency will attend deficiencies brought out by TPQA in a 

reasonable time and will submit compliance report to settle TPQA’s para’s / observations.    

(xvi)  Any other work as assigned by MoH&FW relating to this project till completion of defect 

liability period. 

(xvii)   The Executing Agency will provide needed physical space and work fronts and support 

and facilitate the PSA/Medical Equipment supplier in installation and commissioning of 

various medical equipments. The Executing Agency will also receive and take possession 

of the medical equipment supply as may be required from time to time.  

 

4.6 Responsibility Matrix of Project is as under 
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     Responsibility MATRIX 

S.No Activity Proposed By Approved by 

    

1 Appointment of EA and TPQA MOH&FW MOH&FW 

2 EFC memo and cabinet note  MOH&FW Cabinet 

3 Process of selection and appointment 

of Architectural and Design  

Consultant through global bid 

EA EA* 

4 Administrative Approval and 

Expenditure Sanction:  

Preparation of Master plan, 

Preliminary documents and estimate 

and its scrutiny 

EA MOH&FW 

5 Technical Sanction: 

 Detailed designing and detailed 

estimate 

EA EA  

Copy of TS shall 

be endorsed to 

MoH&FW 

6 Floating of tender and award of work  EA EA 

7 Execution of contract Contractor / 

Vendor  

EA 

 

*EA shall constitute CEC & CMC as per guidelines of Ministry of Finance for selection and 

monitoring  
 

4.7  The work has to be executed within 34 months. Tentative timelines for different milestones are 

indicated below:- 

S.No. Activity Revised Target 

1.  Award of assignment of the work to the  Executing 

Agency 

D 

2.  Issuance of  RFP for appointment of Architectural 

Consultant for preparation of Master Plan & Concept 

Design for proposed AIIMS  

D+1 MONTH 

3.  Selection and award of consultancy assignment to 

Architectural Consultant 

D+3 MONTHS 

4.  Master plan and layout finalization D+4 MONTHS 

5.  Preliminary drawing and estimate preparation and its 

administrative approval 

D+5 MONTHS 

6.  Detailed drawing, technical sanction and floating of 

tenders for construction 

 (Under EPC Contract Mode) 

D+ 6 MONTHS 

7.  Award of work D+ 8 MONTHS 

8.  Construction activities 

-  Residential & OPD with services 

- Medical College                   

-  Hospital with services 

     - 300 Beds 

 

     - 500 Beds 
 

     - 750 Beds 

 

 

D + 26 MONTHS 

D + 26 MONTHS 

                                  

D + 28 MONTHS       

 

D + 30 MONTHS 

 

D + 32 MONTHS 



 12 

9.  Commissioning and stabilization D+ 34 MONTHS 

    

Only the overall completion timeline as provided above in this clause shall only be considered 

with respect to operation of Clause 14 regarding Liability of Executing Agency. However, it is 

expected that the Executing Agency will suitably plan and steer the processes, so that the 

construction activities could progress in a manner, so as to facilitate building’s completion in a 

phased manner as per above. 

 

5. DEPLOYMENT OF OFFICERS & STAFF: Following minimum Man Power shall be 

earmarked for the project by Executing Agency. 

(i) One number Chief Project Manager/ official at least of level of E-6 of Civil Engineering 

Discipline. 

(ii) One number of E-4/E-3 or above level officer. 

(iii) Three Nos. E-1/E-2 level or above level officer including at least one each from Civil and 

Electrical/Mechanical Discipline. 

 

In addition, adequate number of supporting officers like AE, JE, Supervisors etc, and the 

clerical / secretarial staff as required depending on progress of work should be deployed at site to 

assist the officer mentioned at Sl. No. 5(i), 5(ii) and 5(iii) above. 

The staff will normally be posted at site. It shall be reduced or withdrawn with prior permission 

of MoHFW. Also, IT engineer, Architect and Biomedical Engineers, as required for the project, 

shall be deployed by Executing Agency for this project. List of these personal with name and 

testimonials shall be submitted to MoHFW before signing of Contract agreement. Failure to 

deploy above mentioned personnel without approval of MoHFW will invite penalty @ double of 

their salary at minimum of the scale as prescribed by Govt. of India, time to time. Prolonged non 

availability of required manpower even after advice from MoHFW can lead to breach of contract 

and termination of contract besides any other remedy available  

6. FEES  

6.1  Service charges/ Consultancy Fees as accepted by MoH&FW in its letters of award shall 

be paid to Executing Agency as per schedule given in LOA of this document. 
  

GST 
 

This amount as applicable shall be reimbursed by MoH&FW on production of relevant 

documentation by EA of having paid to the concerned authorities.  

 

GST, TDS deduction will be done at source as per extant rules. 

 

6.2     Mode of payment for the services rendered as executing agency & submission of bills 

therefor: 
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If ‘X’ is service charge accepted by MoHFW, the payment mode shall be as under: 
 

(a) Finalisation of design consultant      5%   of X 

(b) Concept design & master plan approval     10% of X 

(c) Preliminary drawing & design approval and A.A. & E.S. by MoHFW 10% of X 

(d) Detailed drawing & design approval and T.S.    10% of X 

(e) Award of  tenders         10% of X 

(f) After 20% financial progress of total contract value    5%   of X 

(g) After 40% financial progress of total contract value    5%   of X 

(h) After 60% financial progress of total contract value    5%   of X 

(i) After 80% financial progress of total contract value    5%   of X 

(j) After completion of hospital structure including finishing   5%   of X 

(k) After completion of Medical Colleges including finishing   3%   of X 

(l)  After completion of Residential complex including finishing  2%   of X 

(m) After completion of internal/external services including utilities  5%   of X 

(n) After commissioning of project by making functional   10% of X 

(o) After completion of defect Liability period      10% of X 

In case of phased commissioning of project pro-rata payment for item nos (c), (d), (e), (j), (k), (l), 

(m) and (n) shall be made to executing agency by of MoHFW. 

 

6.3 No other Tax, Cess and Levy, except GST as applicable, shall be paid to the Executing Agency 

over their Service Charges/ consultancy fees.  

 In respect of Service Tax/GST, same shall be paid by the Executing Agency to the concerned tax 

department and it will be reimbursed to them by the MoHFW after satisfying that it has been 

actually and genuinely paid by the Executing Agency.  

 

6.4 Recoveries for Income Tax, Education Cess or any other taxes as per prevailing statutory 

requirements shall be made from the payments of Service Charges/Fee made periodically to the 

Executing Agency.  

 

6.5 Executing Agency will make payment to Design Consultant from the Project Fund.  

  

 

7. COMMENCEMENT, DURATION, MODIFICATION AND TERMINATION 

7.1 Commencement 

The Executing Agency will commence the work within in two weeks of award of work to them. 

The project completion period will be 34 months. 



 14 

7.2 Duration 

“The Contract Agreement shall be valid till completion and handing over of the projects 

including defect liability period which will be one year from the date of completion i.e. after 

completion of construction work and services and payments of remuneration and reimbursable 

expenditure have been made under this agreement, unless terminated earlier pursuant to clause 

15.1 and 15.2 of the agreement. This will include rectifications of defects, handing over of 

completed works to concerned institutions and resolutions of dispute, if any.” No extra charge 

will be paid to Executing Agency in case of extension of duration of project provided the scope 

of work has not changed. 

7.3. Modification 

Modification of the terms and conditions of the contract, including any modification of the scope 

of the services, may only be made by written agreement between the parties, pursuant to this 

clause. Each party shall be given due consideration to any proposals for modification made by 

the other party. 

8. THE REPRESENTATIONS, WARRANTIES AND RESPONSIBILITIES  

8.1 The Executing Agency represents and warrants to the MoH&FW that  

 Power, Capacity and Authority 

 It has full power, capacity and authority to execute, deliver and perform this agreement and it has 

taken all necessary action (corporate, statutory or otherwise), to execute, deliver, perform and 

authority for the execution, delivery and performance of this agreement and that it is fully 

empowered to enter into and execute this agreement, as well as perform all its obligations here 

under: 

8.2. On execution of the agreement and during the time is in force, the Executing Agency agrees that 

it shall be responsible to and shall carry out assignment as per Annexure ’A’ in accordance with 

highest standard of professional and ethical competence and integrity, having due regard to the 

nature and purpose of the assignment and ensure that the staff assigned to perform the services 

under this contract will conduct themselves in a manner consistent herewith and shall also do the 

following:- 

(i) Shall take out, carry and maintain insurance as applicable. 

(ii) Shall keep Accounts and Records for inspection and auditing upto 5 years from the expiry / 

termination of the Contract. 

(iii) Submit for approval checklist of activities requiring MoH&FW approval and 

(iv) Prepare documents for facilitation, which shall be the property of the MoH&FW. 

8.3 The Executing Agency represents that none of its Directors, Officers and Employees are in close 

/ blood relations with any MoH&FW employees / officers.  In case of such relationship arising in 

future during the course of this agreement, the Executing Agency shall immediately inform the 

MOHF&W and seek instructions as to future course to eliminate any conflict of interest. 

9. GENERAL CONDITIONS  

9.1 Law governing the Contract 

The governing Law of Contract shall be Laws of India. 
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9.2 Indemnifying the MOHF&W by the Executing Agency  

The Executing Agency shall indemnify the Government against all actions, suits, claims and 

demands brought or made against it in respect of anything done or committed to be done by the 

Executing Agency and its staff in execution of or in connection the services provided under this 

agreement and against any loss or damage to the Government in consequence to any action or 

suit being brought against the Executing Agency for anything done or committed to be done in 

the course of the execution of this agreement including losses / damages liable or claimed for 

infringement of Intellectual Property Rights of any  third party. The Executing Agency will abide 

by the job safety measures prevalent in India and will free the MoH&FW from all the demands 

or responsibilities arising from accidents or loss of life of the cause arising from the Executing 

Agency’s negligence.  The Executing Agency will pay all indemnities arising from such 

incidents without any extra cost to the MoH&FW and will not hold the MoH&FW responsible or 

obligated.  The Government may at its discretion and entirely at the cost of the Executing 

Agency defend such suit either jointly with the Executing Agency or singly in case the latter 

chooses not to defend the case. This obligation will survive the termination of the contract for 

one year. 

9.3. Indemnification of the Executing Agency by the MoH&FW: 

The Executing Agency shall take necessary Insurance for any eventualities jointly in the name of 

E.A and MoH&FW.  They shall not set up any claim on the act of God / nature. 

The MoH&FW undertakes no responsibility of any life, health, accident, travel and other 

insurance which may be necessary or desirable for the personnel of Project Executing Agency, 

Contractors, Sub-Contractors, vendors and specialist / Contract employees associated with them 

for the performance neither of service nor for any family of any person. 

9.4 Relationship between parties 

Nothing contained herein shall be construed as establishing a relation of master and servant or of 

agent and principal as between the MoH&FW and the Executing Agency. The Executing 

Agencies subject to this contract shall have complete charge of personnel performing the services 

and shall be fully responsible for the services performed by them or on their behalf hereunder  

9.5. Executing Agency shall notify the Government of any material change in their status and their 

shareholdings or that any guarantor of the Executing Agency in particular where such change 

would have an impact on the performance of obligation under this agreement. 

9.6. The Executing Agency shall not claim any additional charges for postage, couriers, conveyance, 

TA / DA and other expenses under any head beyond the service charge/consultancy fees agreed. 

10. OBLIGATION OF EXECUTING AGENCY 

10.1.      Performance 

10.1.1. The Executing Agency shall perform the tasks / services as per Annexure ‘A’ in accordance with 

the generally accepted professional standards & practices, sound management principles, engage 

appropriate technology safe and effective equipment and submit report to the committees as 

directed by the MoH&FW as per Annexure ‘B’. 

10.1.2. The Executing Agency shall always act in respect of any matter relating to this contract or to the 

services as faithful advisers to the MoH&FW and shall at all times support and safe guard the 

MoH&FW legitimate interest in any dealings with third parties. 
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10.1.3. The Executing Agency is obliged to act within its own authority and abide by the directives 

issued by the MoH&FW.  The Executing Agency is responsible for managing the activities of its 

personnel and will hold itself responsible for their misdemeanors, if any. 

10.1.4. The Executing Agency shall hold the MoH&FW interest paramount, without any consideration 

for future work and avoid conflict with other assignments or their own corporate interests. 

10.1.5. The Executing Agency shall not assign this contract or sub contract or any portion of the work 

without the prior written consent of MoH&FW 

10.1.6. The Executing Agency shall pay the taxes, duties, fees, levies and other impositions levied under 

the applicable law and MoH&FW shall   perform such duties in this regard to the reimbursement 

/ deduction of such tax as may be lawfully imposed. 

10.1.7. Any trade commission, discounts or similar payments received against the Project fund 

utilization under this contract shall be passed on to the MoH&FW Account. 

10.1.8. Executing Agency shall follow the basic provisions of GFRs 2017 and any further amendment, 

CVC guidelines and also guidelines posted at Ministry of Finance website (www.finmin.nic.in) 

from time to time. 

10.2. Insurance by the Executing Agency  

 

During the performance of services hereunder, the Executing Agency shall take out, carry and 

maintain insurance as applicable from those listed below: 

 

10.2.1 Insurance against fire, theft, damages and loss of all property owned by the Executing Agency at 

the construction site, if any. 

 

10.2.2. Group Personnel Accident Insurance covering the Executing Agency’s employees, operating 

from the site as per the Executing Agency’s established practices. 

 

10.2.3. Automobile liability insurance covering all vehicles owned by the Executing Agency at the 

Project site in accordance with the Motor Vehicles Act. 

 

10.2.4. Relevant insurance cover which will be in force until the date of successful completion of the 

Project for all buildings, imported and indigenous equipment, machinery and material and also 

for storage-cum-erection including third-party liabilities. 
 

10.2.5 Workman’s compensation insurance, covering employees / contract workers of the Executing 

Agency covered under Workman Compensation Act. 
 

10.2.6.   Any other insurance cover which may be required to be under the law or on any other account. 
  
10.3. Performance Security 

 

 The Executing Agency shall submit a performance guarantee equivalent to 5% of the total 

Service charge/Consultancy fees within one month of the issue of letter of intent by the 

MoH&FW. Performance Guarantee (PG) shall remain valid for a period of sixty days beyond the 

date of completion of all contractual obligations. The PG shall be liable to be forfeited by the 

MoH&FW in case of any breach of any term and conditions of this contract by the EA.  

 

10.4. Executing Agency shall be Principal Employers for all contracts awarded by them and same shall 

be mentioned in the respective tender documents.  

 

11. OBLIGATION OF MOHF&W 
 

http://www.finmin.nic.in/
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11.1. Assistance and Exemption 

 

 The MoH&FW warrants that they shall provide the Executing Agency, and personnel with work 

permits and such other documents as shall be necessary to enable the Executing Agency and 

Personnel to perform the work. 

 

 

11.2. Services, Facilities and property of the MoH&FW 

 

 The MoH&FW shall make available services, facilities and data free of charges to the Executing 

Agency for the purpose. 

 

11.3. Duties and Responsibilities 

 

 The MoH&FW, if finds it necessary to postpone or cancels the assignment and/or shortens or 

extends its duration, they shall give Executing Agency 60 days of written notice of such changes.  

 

12. CONFIDENTIALITY 

 

Executing Agency agrees that all knowledge and information not within the public domain which 

may be acquired during the carrying out of this contract shall be for all time and for all purpose 

regarded as strictly confidential and shall not be directly and indirectly disclosed to any person 

without the written permission of MoH&FW.  

 

13.  Release of Project Fund 

13.1  Project fund will be released in stages as under  

 

(i) At stage of award of work to executing agency  

   & opening of project fund account    Rs 5 crore. 

 

(ii) Finalization of Arch consultant     Rs 5 crore.  

(iii) At stage of approval of master plan    Rs 5 crore. 

(iv) After accord of  A/A and E/S             10% of approved cost    

(Less payment made (1+2+3) as above) 
 

(v) At award of work               10% of Project cost 

 

 

13.2 Separate bank account, as required by MoHFW, shall be opened by Executing Agency for the 

funds received from MoH&FW for AIIMS, Khanderi, Rajkot, Gujarat. All project fund will be 

released in the project account.   

13.3 Any interest earned on the deposit received/advance drawn from the Govt. of India   either by the 

Executing Agency shall be added to the deposit received / advance drawn from Govt. of India. 

13.4 Executing Agency shall be submitting bi-monthly statement of account of making payment to 

contractor by the end of the succeeding month e.g. payment made in the month of February and 

March shall be submitted to this ministry before the end of April. 
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13.5 Further to above, based on actual progress of project, Ministry shall release project fund to 

Executing Agency so that balance of project fund does not fall below 10% of total tendered cost. 

Executing Agency will release payment to the contractor against R/A bills, raised by contractors. 

14. LIABILITY OF THE EXECUTING AGENCY     

  

      The Executing Agency shall be required to complete the construction of project within the   

period stipulated in Para 4.7 here in before. In case of delay, which may   occur due to reason 

beyond the Control of Executing Agency, the Executing Agency would approach the MoH&FW 

with full details for extension of time   limit for completion of the works. In case of delay due to 

default on part of the Executing Agency / its vendors, the Executing Agency shall be liable to   

pay MoH&FW compensation (not amounting to penalty) at the rate not exceeding 1.5% of 

consultancy fee for each month of delay. The final rate / amount of compensation shall be as 

fixed by MoH&FW. Besides above, the Executing Agency shall be liable to the MoH&FW for 

the performance of the service in accordance with provision of this contract and for any loss or 

delay in completion of project, suffered by the MoH&FW as a result of any act / omission on the 

part of the Executing Agency. However, Liability of Executing Agency under this clause shall be 

limited to maximum 10% of the consultancy fee in such performance subject to the following: 

 

(a)  If Executing Agency engages some sub agents   to perform the contract, then Executing 

Agency will be liable for the act or omission or neglect on their part or on the part of their 

sub-agent and 

 

(b) The Executing Agency shall not be liable for any loss or damage caused by or arising out 

of circumstances over which it has no control or not caused due to negligence of 

misconduct on part of the Executing Agency or the subagents appointed by them. 

 

14. A. The executing agency will be entitled for additional consultancy fees for early completion 

of the project at a rate of 1.5% for each month of advance completion, subject to maximum of 

5%. 
   

15. TERMINATION 

 

15.1 By the MoH&FW 

 

 MoH&FW may, without any prejudice to any other remedy for breach of agreement, by 

not less than 60 days written notice of termination to the Executing Agency, terminate 

this agreement in whole or in part if, 
  

(a) The Executing Agency fails to provide any or all of the services within the period 

(s) specified in the agreement or within any extension thereof granted by 

MoH&FW in pursuant to the condition of agreement or fails to remedy a failure in 

performance of their obligations here under within such period as the MoH&FW 

may have approved in writing.  

(b) The Executing Agency’s become insolvent or bankrupt or enter into any 

agreements with their creditors for relief of debt or take advantage of any law for 

benefit of debtors or go into liquidation or receivership whether compulsory or 

voluntary. 
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(c) The Executing Agency fails to comply with any final decision reached as a result 

of arbitration proceedings pursuant to Clause 16. 

(d) The Executing Agency submits to the MoH&FW a statement which has a material 

effect on the rights, obligations, or interests of the MoH&FW.  

(e) If the Executing Agency, in the judgment of the MoH&FW has engaged in corrupt 

or fraudulent practices in executing the agreement. 

(f) The MoH&FW, in its sole discretion and for any reason whatsoever, decides to 

terminate this contract. 

15.2  By the Executing Agency  

Executing Agency may, by not less than 60 days written notice sent to the MoH&FW, 

terminate this agreement if, 

 

(a) The MoH&FW fails to pay any money due to the Executing Agency pursuant to 

this contract under clause 6.2, which is not subject to dispute within forty five (45) 

days after receiving written notice from the Executing Agency that such payment 

is overdue and payable. 

(b) The MoH&FW is in material breach of its obligations pursuant to this contract 

and has not remedied the same with in forty five (45) days (or such longer period 

as the Executing Agency may have approved in writing) following the receipt by 

the MoH&FW of the Executing Agency’s notice specifying such breach. 

15.3 Payment upon termination 

 

Upon the termination of this contract pursuant to clause 15.1 or 15.2 hereof the MoH&FW 

shall after adjusting dues, if any recoverable from the Executing Agency make the 

payment to the Executing Agency  

 

In the event of termination Executing Agency shall be paid for the services rendered 

satisfactorily for carrying out the assignment up to the date of notice of termination.  

 
15.4. Force Majeure 

Except as herein after provided no party hereto shall be liable for failure to perform any 

of its obligations under this agreement where such failure was due to reasons beyond such 

party’s control such as Acts of God, acts of third parties laws, regulations or other acts of 

civil or military authorities, fire, flood, epidemic restrictions, riots, delays in 

transportation and inability due to causes beyond such party’s control to obtain necessary 

labour, materials or manufacturing facilities or strikes, lockout or other concerted actions 

of the workman or any other circumstances of whatsoever nature beyond the control of 

either party provided that the party claiming the force majeure has affected it’s 

performance shall give notice to other party immediately but not later than 10 days after 

becoming aware of the first occurrence of  force majeure giving full particulars of the 

case or events and the date of first occurrence thereof. 

 

Notwithstanding the foregoing however if performance required by this agreement be 

delayed or prevented for more than 3 months either party may terminate this agreement 

by giving notice either before or after expiration of such 3 months of its intention to 

terminate to the party. 
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15.5    Consequences of termination 

             

In the event the MoH&FW terminates agreement in whole or in part pursuant to 

conditions of agreement in Clause 15.1 the MoH&FW may procure, upon such terms and 

in such manner as it deems appropriate, services similar to those undelivered and the 

Executing Agency shall be liable to the MoH&FW for any excess cost for such similar 

services. However, the Executing Agency shall continue the performance of the 

agreement to the extent not terminated and the Executing Agency shall have no claim to 

compensation for any loss that he may thus incur on account of the action of the 

MoH&FW. 

In case of termination during the agreement period, the MoH&FW will have the right to 

retain the documents prepared by the Executing Agency during the agreement period of 

construction of the AIIMS and the Executing Agency shall have no right to use the same 

in any other application without the permission of the MoH&FW.  The decision of the 

MoH&FW in this regard will be binding on the Executing Agency.  The performance 

guarantee of EA will also be forfeited in case of default by the Executing Agency.  

 

15.6 Quality Assurance 

 

(a) The Executing Agency shall ensure quality in its work. The documents and design / 

drawings prepared shall correspond to the international best practices and as a minimum 

conform to processes as defined in ISO 9001: 2015- “Quality Management System- 

Requirements”. 

 

(b) MoH&FW will appoint third party for quality audit assurance of works executed by 

Executing Agency. Executing Agency will provide access to TPQA for inspection of site, 

Material, Specifications and other documents as required for checking quality assurance. 

The deficiencies, brought out by TPQA shall be promptly get attended by Executing 

Agency and compliance report shall be submitted to MoH&FW. Any dispute between 

Executing Agency and TPQA shall be brought before MoH&FW and decision of 

MoH&FW will be final and binding for Executing Agency & TPQA. 

 

16.  SETTLEMENT OF DISPUTES 

 

The parties shall use best efforts to settle amicably all dispute arising out or of in connection with 

this contract or the interpretation thereof. “In the event of any dispute or difference relating to the 

interpretation and application of the provisions of the contract, such dispute or difference shall be 

referred by either party for Arbitration to the sole Arbitrator in the Department of Public 

Enterprises to be nominated by the Secretary to the Government of India in-charge of the 

Department of Public Enterprises. The Arbitration and Conciliation Act, 1996 shall not be 

applicable to arbitration under this clause. The award of Arbitrator shall be binding upon the 

parties to the dispute, provided, however any party aggrieved by such award may make a further 

reference for setting aside or revision of the award to the Law Secretary, Department of Legal 

Affairs, Ministry of Law & Justice, Government of India. Upon such reference the dispute shall 

be decided by Law Secretary or the Special Secretary/Additional Secretary, when so authorized 

by the Law Secretary, whose decision shall bind the Parties finally and conclusively. The Parties 

to the dispute will share equally the cost of arbitration as intimated by the Arbitrator”. 

 

17. NOTICES 
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Any notice, request or consent required or permitted to be given or made pursuant to this contract 

shall be in writing. Any such notice request or consent shall be deemed to have been given or 

made when delivered in person to an authorized representative of the party to whom the 

communication is addressed or when sent by registered mail, telegram or facsimile to such party 

to the following address:- 

 

For the MOH&FW 

  UNDER SECRETARY TO GOVT. OF INDIA,  

PMSSY DIVISION, 

THE MINISTRY OF HEALTH AND FAMILY WELFARE 

NIRMAN BHAVAN,  

NEW DELHI – 110 011 

 

For the Executing Agency 

 

18. Executing Agency will sign and submit price bid in Annexure ‘C’ 

 

19.       Executing Agency with sign and submit integrity pact as per Annexure ‘D’ 
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CONDITIONS OF CONTRACT 

 

Definitions 

1.  The Contract means the documents forming the tender and acceptance thereof and the 

formal agreement executed between the competent authority on behalf of the Ministry of Health 

& Family Welfare, Govt. of India and the CPSU(s) , together with the documents referred to 

therein including these conditions, the specifications, designs, drawings and instructions issued 

from time to time by the Engineer-in-charge and all these documents taken together, shall be 

deemed to form one contract and shall be complementary to one another. 

2. In the contract the following expressions shall, unless the context otherwise requires, have the 

meanings, thereby respectively assigned to them:- 

i) The expressions works or work shall, unless there be something either in the subject or 

context repugnant to such construction, be construed and taken to mean the works by or by 

virtue of the contract contracted to be executed whether temporary or permanent, and 

whether original, altered, substituted or additional. 

ii) Accepting Authority shall mean the competent authority of MoH&FW 

iii) The CPSU shall mean the company owned by Union Govt. of India or the successors of 

company.  

iv) Department means ............(MoH&FW) or his authorized representative who invites 

tenders on behalf of and acting as  Ministry of Health & Family Welfare, Govt. of India and 

shall include their legal representatives, nominee, employees and Officials. 

v)  Executing Agency means the CPSU who has been appointed for executing the project by 

the MoH&FW. 

vi) District Specifications means the specifications followed by the State Government in the 

area where the work is to be executed. 

vii) The Engineer-in-charge means the Engineer Officer of CPSU hereunder, authorized by 

the Executing Agency, who shall supervise and be in charge of the work.  

Nodal Officer means JS PMSSY at MoH&FW or an officer nominated / authorized by him 

/ MoH&FW for the purpose of coordinating, monitoring (both physical and financial) and 

quality control of the project.  

viii) Expected risk(s) are risks due to riots(other than those on account of the contractor’s 

employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, civil 

war, rebellion revolution, insurrection, military or usurped power, any act of Government, 

damage from aircraft, acts of God, such as earthquake, lightening and unprecedented 

floods, and other causes over which the contractor has no control and accepted as such by 

the Accepting Authority or causes solely due to use or occupation by Government of the 

part of the works in respect of which a certificate of completion has been issued or a cause 

solely due to Government’s faulty design of work. 

ix) The Government or Government of India shall mean the President of India represented 

by officials of MoH&FW. 

x) Market rate shall be the rate as decided by Engineer-in-charge on the basis of the cost of 

materials and labour at the site where the work is to be executed plus the percentage to 

cover, all overheads and profits. 

xi) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to 

the tender papers or the standard Schedule of Rates of the Government , hereunder, with the 

amendments thereto issued upto the date of receipt of the tender. 
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xii) The Site shall mean the land / or place on, into or through which work is to be executed 

under the contract or any adjacent land , path or street through which work is to be executed 

under the contract or any adjacent land, path or street which may be located or used for the 

purpose of carrying out the contract. 

xiii) “Tendered Value”/”Contract Price” means the value of the entire work as stipulated in 

the letter of award. 

 

Scope and performance 

3. Where the context so requires, words imparting the singular only also include the plural or vice 

versa. Any reference to masculine gender shall whenever required include feminine gender and 

vice versa  

4. Heading and Marginal notes to these General Conditions of Contract shall not be deemed to form 

part thereof or be taken into consideration in the interpretation or   construction thereof or of the 

contract.  

5. The EA shall furnish free of cost one certified copy of the contract documents except standard 

specifications, Schedule of rates and such other printed and published documents, together with 

all drawings as may be forming part of the tender papers. None of these documents shall be used 

for any purpose other than that of this contract. 

 

Works to be carried out  

6. The work to be carried out under the contract shall, except as otherwise provided in these 

conditions, include all labour, materials, tools, plants, equipment and transport which may be 

required in preparation of and for and in the full and entire execution and completion of the 

works. The description given in the Schedule of Quantities shall, unless otherwise stated, be held 

to include wastage of materials, cartage and carriage, carrying and return of empties, hoisting, 

setting, fitting and fixing in position and all other labour necessary in and for the full entire 

execution and completion of the work as aforesaid in accordance with good practice and 

recognized principles. 

7. Sufficiency of tender 

8. The contractor shall be deemed to have satisfied himself before tendering as to the correctness 

and sufficiency of his tender for the works and of the rates and price quoted in the Schedule of 

Quantities, which rates and price shall, except as otherwise provided, cover all his obligations 

under the contract and all matters and things necessary for the proper completion and 

maintenance of the works.   

Discrepancies and Adjustment of errors 

9. The several documents forming the contract are to be taken as mutually explanatory of one 

another, detailed drawings being followed in preference to small scale drawings and figured 

dimensions in preference to scale and specific conditions in preference to general conditions. 

9.1 In the case of discrepancy between the Schedule of Quantities, the Specifications and /or the 

Drawings, the following order of preference shall be observed – 

a)   Description of Schedule of Quantities 

b)  Particular specification and Specific Condition, if any. 

c) Drawings 

d) CPWD Specifications 

e) Indian Standard Specifications of B.I.S. 
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9.2 If there are varying or conflicting provisions made in any one document forming Part of the 

contract, Accepting Authority shall be deciding authority with regard to the intention of the 

document and his decision shall be final and binding on the Contractor. 

Any error in description, quantity or rate in schedule of quantities or any omission   therefrom 

shall not vitiate the contract or release the contractor from the execution of the whole or any part 

of the works comprised therein according to drawings and specifications or from any of his 

obligation under the contract. 

Signing of Contract 

10. The successful CPSU, on acceptance of his tender by the Accepting Authority, shall, within 15 

days from the stipulated date of start of the work, sign the contract consisting of:- 

i. The notice inviting tender, all the documents including drawings, amendments, 

corrigendum etc, if any, forming the tender as issued at the time of invitation of tender 

and acceptance thereof together with any correspondence leading thereto. 

ii. Standard Form consisting of: 

(a) Various standard clauses with corrections upto the date along with annexure 

thereto. 

(b) C.P.W.D. Safety Code. 

(c) Model Rules for the protection of health, sanitary arrangements for workers 

employed by the Client or its contractors, which are applicable for the workers 

employed by the Contractor for this Project. 

(d) CPWD Contractor’s Labour Regulations, to be followed by the Contractor for this 

Project. 

(e) List of Acts and omissions for which fines can be imposed. 

iii. No payment for the work done will be made  

(a) Unless contract is signed by the contractor. 

(b) Till the copy of registration with EPFO and ESI is submitted by the contractor. 
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ANNEXURE A 

RESPONSIBILTIES OF EXECUTING AGENCY 

 

1. To select Design Consultant by global competitive bid. EA shall constitute Consultancy 

Evaluation Committee (CEC) and Consultancy Monitoring Committee (CMC) with approval of 

MoH&FW for selection and monitoring of Design Architect and in accordance with a manual on 

policies and procedures for employment of consultants. 

 

2. Prepare DPR in association with Arch Consultant & submit to MoH&FW for Administrative 

Approval (AA) & Expenditure Sanction (ES).  

 

3. Examine & accord Technical Sanction on the work. 

 

4. Float tenders under EPC Contract Mode for work & bid management process. 

 

5. Award of work as per GFR, CVC guideline & CPWD manuals. 

 

6. Maintain Man power as mentioned in the agreement. 

 

7. Project & contract management through standard software like primavera. 

 

8. Monitoring & supervision of project. 

 

9. Periodic reporting of progress to MoH&FW in approved dashboard or any alternate means as 

desired by MoH&FW. 

 

10. Overall commissioning of project. 

 

11. Ensure success full maintenance during defect liability period of one year. 

12. Handing over of completed project and records to the concern Institute or as directed by 

MoH&FW.  

13. Will provide required physical space and work fronts and support and facilitate the PSA/Medical 

Equipment supplier in installation and commission of various medical equipments. Will also 

receive and take possession of the medical equipment supply as may be required from time to 

time.  

14. Will Procure and install the Medical Gas Pipeline System (MGPS) and Modular Operation 

Theatre (MOT) in a cost effective manner. 
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ANNEXURE ‘B’ 

RESPONSIBILTIES OF MOH&FW 

 

1.  Nomination of a Officer for the purposes of coordinating, monitoring and quality control of the 

project at MoH&FW and at the respective Medical Institute who shall liaise with Executing 

Agency's team during the consultancy service period as described earlier. 

 

2.   Approve master plan, preliminary drawing and estimate. 

 

3. Accord the A.A. & E.S. after scrutinizing the P.E. submitted by the Executing Agency.   

 

4.    Release of funds to Executing Agency as per agreement. 

 

5.    Appoint TPQA. 

 

6.  Taking over assets & records on completion 
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ANNEXURE ‘C’ 

 

SCHEDULE OF WORK 

Name of Work:- Providing Planning, Designing, Construction, Furniture, 

IT ( Networking ) & Maintenance Under EPC Contract Mode of All India Institutes 

of Medical Sciences located at Khanderi, Rajkot, Gujarat. 

 
S.No Description of Item Qty Rate 

( Rs ) 

Unit Amount. 

( Rs ) 

1  Complete Planning, Designing, Execution 

/ Construction of Buildings and Estate 

services, Furniture, IT (Networking), 
Commissioning including maintenance  ( 

during defect liability period ) etc  under 

EPC Contract Mode as per scope of work 
given in Tender Documents for All India 

Institute of Medical Sciences planned  at 

Khanderi, Rajkot, Gujarat. 

1 Job  Job  

 

(Note:- Rate should be quoted as total lump sum service charges for entire project. It should be net & 

inclusive of all taxes excluding GST / Service Tax. It should be quoted in both words & figures). 

 

 

 

 

 

 

 

 

 

 

Signature with Seal of Bidder 
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ANNEXURE ‘D’ 

 

INTEGRITY PACT 

   

To,  

Under Secretary 

PMSSY,  

Ministry of Health and Family Welfare 

Nirman Bhawan, New Delhi. 

   

Sub: NIT No. …………………………………. for the work RFP of appointment of CPSU as Executing 

Agency for Planning, Designing, Construction, Furniture, IT (Networking) and Maintenance under EPC 

Contract Mode of AIIMS located at Khanderi, Rajkot, Gujarat.    

Dear Sir,  

   

It is here by declared that the ………(CPSU)  is committed to follow the principle of transparency, 

equity and competitiveness in public procurement.  

The subject Notice Inviting Tender (NIT) is an invitation to offer made on the condition that the Bidder 

will sign the integrity Agreement, which is an integral part of tender / bid documents, failing which the 

tenderer / bidder will stand disqualified from the tendering process and the bid of the bidder would be 

summarily rejected.  

This declaration shall form part and parcel of the Integrity Agreement and signing of the same shall be 

deemed as acceptance and signing of the Integrity Agreement on behalf of the ………( CPSU)  .  

   

Yours faithfully 

   

 

Authorized Signatory  of CPSU 

Seal 
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INTEGRITY PACT 

 To, 

  

………. 

(Designated authority of  

CPSU as per  

their delegation of power) 

 

Sub: Submission of Tender for the work of RFP of appointment of CPSU as Executing Agency 

for Planning, Designing, Construction, Furniture, IT ( Net working ) and Maintenance  

under EPC Contract Mode  of AIIMS planned at Khanderi, Rajkot, Gujarat.  

   

Dear Sir,  

 I / We acknowledge that the ............(CPSU)  is committed to follow the principles thereof as 

enumerated in the Integrity Agreement enclosed with the tender / bid document.  

 I / We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition that I / 

We will sign the enclosed integrity Agreement, which is an integral part of tender documents, failing 

which I / We will stand disqualified from the tendering process. I / We acknowledge that the making of 

the bid shall be regarded as an unconditional and absolute acceptance of this condition of the NIT.  

 I / We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and further 

agree that execution of the said Integrity Agreement shall be separate and distinct from the main 

contract, which will come into existence when tender/bid is finally accepted by the ............(CPSU). I / 

We acknowledge and accept the duration of the Integrity Agreement, which shall be in the line with 

Article 1 of the enclosed Integrity Agreement.  

I / We acknowledge that in the event of my / our failure to sign and accept the Integrity Agreement, 

while submitting the tender / bid, the ............(CPSU)  shall have unqualified, absolute and unfettered 

right to disqualify the tenderer / bidder and reject the tender / bid is accordance with terms and 

conditions of the tender / bid.  

   

Yours faithfully 

   

 

(Duly authorized signatory of the CPSU) 

Seal 
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To be signed by the bidder and same signatory competent / authorized to sign the relevant 

contract on behalf of the ............(CPSU)  . 

 

INTEGRITY AGREEMENT 

 

 This Integrity Agreement is made at ............... on this ......... day of ......... 2019.  

 

BETWEEN 

 

Under Secretary (PMSSY, MOH&FW)  , represented through, The Designated Authority of the 

………(MOH&FW)  as Department of Ministry of Health & Family Welfare, Government of India 

(Hereinafter referred as the ‘MOH&FW’, which expression shall unless repugnant to the meaning or 

context hereof include its successors and permitted assigns) 

AND 

  .......................................................................(Name and Address of the CPSU)  

Through…............................................... (Details of duly authorized signatory)………… (Hereinafter 

referred to as the “CPSU” and which expression shall unless repugnant to the meaning or context hereof 

include its successors and permitted assigns) 

Preamble 

 

  WHEREAS the MOH&FW has floated the Tender (NIT No. ................................) (Hereinafter 

referred to as “Tender / Bid”) and intends to award, under laid down organizational procedure, contract 

for RFP of appointment of CPSU as Executing Agency for Planning, Designing, Construction, Furniture, 

IT (Net working) and Maintenance (Under EPC Contract Mode) of AIIMS planned at Khanderi, Rajkot, 

Gujarat hereinafter referred to as the “Contract”.  

AND WHEREAS the MOH&FW  values full compliance with all relevant laws of the land, 

rules, regulations, economic use of resources and of fairness/transparency in its relation with its 

Bidder(s) and Contractor(s).  

  AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of 

which shall also be read as integral part and parcel of the Tender / Bid documents and Contract between 

the parties.  

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under: 

 

Article 1: Commitment of the MOH&FW 

 (1) The MOH&FW commits itself to take all measures necessary to prevent corruption and to 

observe the following principles: 

(a) No employee of the MOH&FW, personally or through any of his / her family members, will 

in connection with the Tender, or the execution of the Contract, demand, take a promise for 

or accept, for self or third person, any material or immaterial benefit which the person is not 

legally entitled to.  

(b) The MOH&FW will, during the Tender process, treat all Bidder(s) with equity and reason. 

The MOH&FW will, in particular, before and during the Tender process, provide to all 

CPSU(s) the same information and will not provide to any CPSU(s) confidential / additional 
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information through which the CPSU(s) could obtain an advantage in relation to the Tender 

process or the Contract execution.  

(c) The MOH&FW shall Endeavour to exclude from the Tender process any person, whose 

conduct in the past has been of biased nature.  

(2) If  the MOH&FW  obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC) / Prevention of Corruption Act, 1988 (PC 

Act) or is in violation of the principles herein mentioned or if there be a substantive suspicion in 

this regard, the CPSU will inform the Chief Vigilance Officer of the MOH&FW and in addition 

can also initiate disciplinary actions as per its internal laid down policies and procedures.  

 

Article 2: Commitment of the CPSU(s) 

(1) It is required that each CPSU (including their respective officers, employees and agents) adhere to 

the highest ethical standards, and report to the Government / Department all suspected acts of 

fraud or corruption or Coercion or Collusion of which it has knowledge or becomes aware, 

during the tendering process and throughout the negotiation or award of a contract.  

(2) CPSU commits himself to take all measures necessary to prevent corruption. They commit 

themselves to observe the following principles during their participation in the Tender process 

and during the Contract execution: 

(a) The CPSU will not, directly or through any other person or firm, offer, promise or give to any 

of the MOH&FW’s employees involved in the Tender process or execution of the Contract 

or to any third person any material or other benefit which he / she is not legally entitled to, in 

order to obtain in exchange any advantage of any kind whatsoever during the Tender process 

or during the execution of the Contract.  

(b) The CPSU will not enter with other CPSU(s) into any undisclosed agreement or 

understanding, whether formal or informal. This applies in particular to prices, 

specifications, certifications, subsidiary contracts, submission or non-submission of bids or 

any other actions to restrict competitiveness or to cartelize in the bidding process.  

(c) The CPSU will not commit any offence under the relevant IPC/PC Act. Further the CPSU(s) 

will not use improperly, (for the purpose of competition or personal gain), or pass on to 

others, any information or documents provided by the MOH&FW as part of the business 

relationship, regarding plans, technical proposals and business details, including information 

contained or transmitted electronically.  

(d) The CPSU of foreign origin shall disclose the names and addresses of agents / representatives 

in India, if any. Similarly CPSU(s) of Indian Nationality shall disclose names and addresses 

of foreign agents / representatives, if any. Either the Indian agent on behalf of the foreign 

principal or the foreign principal directly could bid in a tender but not both. Further, in cases 

where an agent participate in a tender on behalf of one manufacturer, he shall not be allowed 

to quote on behalf of another manufacturer along with the first manufacturer in a subsequent 

/ parallel tender for the same item.  

(e) The CPSU will, when presenting his bid, shall not disclose any and all payments they have 

made, is committed to or intends to make to agents, brokers or any other intermediaries in 

connection with the award of the Contract.  

(3) The CPSU will not instigate third persons to commit offences outlined above or be an accessory to 

such offences.  

(4) The CPSU will not, directly or through any other person or firm indulge in fraudulent practice i.e. 

a willful misrepresentation or omission of facts or submission of fake / forged documents in order 

to induce public official to act in reliance thereof, with the purpose of obtaining unjust advantage 

by or causing damage to justified interest of others and / or to influence the procurement process 

to the detriment of the Government interests.  
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(5) The CPSU will not, directly or through any other person or firm use Coercive Practices i.e. the act 

of obtaining something, compelling an action or influencing a decision through intimidation, 

threat or the use of force directly or indirectly, where potential or actual injury may befall upon a 

person, his / her reputation or property to influence their participation in the tendering process.  

   

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the MOH&FW under law or the Contract or 

its established policies and laid down procedures, the MOH&FW shall have the following rights in 

case of breach of this Integrity Pact by MoH&FW and CPSU accepts and undertakes to respect and 

uphold the MOH&FW’s absolute right:  

(1) If the CPSU either before award or during execution of Contract has committed a transgression 

through a violation of Article 2 above or in any other form, such as to put his reliability or 

credibility in question, the MOH&FW after giving 14 days’ notice shall have powers to 

disqualify CPSU from the Tender process or terminate / determine the Contract, if already 

executed or exclude the CPSU from future contract award processes.  

The imposition and duration of the exclusion will be determined by the severity of transgression 

and determined by the MoH&FW. Such exclusion may be forever or for a limited period as 

decided by the MOH&FW.  

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the MOH&FW.  has disqualified 

the Bidder(s) from the Tender process prior to the award of the Contract or terminated / 

determined the Contract or has accrued the right to terminate / determine the Contract according 

to Article 3(1), the MOH&FW apart from exercising any legal rights that may have accrued to 

the MOH&FW, may in its considered opinion forfeit the entire amount of Earnest Money 

Deposit, Performance Guarantee and Security Deposit of the CPSU as deemed fit.  

(3) Criminal Liability: If the MOH&FW obtains knowledge of conduct of a CPSU, or of an employee 

or a representative or an associate of CPSU which constitutes corruption within the meaning of 

IPC Act, or if the MOH&FW has substantive suspicion in this regard, the MOH&FW will inform 

the same to law enforcing agencies for further investigation as deemed fit  

Article 4: Previous Transgression 

(1) The CPSU declares that no previous transgressions occurred in the last 5 years with any other 

Company in any country confirming to the anticorruption approach or with Central Government 

or State Government or any other Central / State Public Sector Enterprises in India that could 

justify his exclusion from the Tender process.  

 (2) If the CPSU makes incorrect statement on this subject, he can be disqualified from the Tender 

process or action can be taken for banning of business dealings / holiday listing of the CPSU as 

deemed fit by the Principal / Owner.  

(3) If the CPSU can prove that he has resorted / recouped the damage caused by him and has installed 

a suitable corruption prevention system, the CPSU may, at its own discretion, revoke the 

exclusion prematurely at the sole discretion of MoH&FW.  

 

Article 5: Equal Treatment of all Bidders / Contractors / Subcontractors  

(1) The CPSU undertake(s) to demand from all subcontractors a commitment in conformity with this 

Integrity Pact. The CPSU shall be responsible for any violation(s) of the principles laid down in 

this agreement / Pact by any of its Subcontractors / sub-vendors.  

(2) The MOH&FW will enter into Pacts on identical terms as this one with all CPSU.  
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(3) The MOH&FW will disqualify Bidders, who do not submit, the duly signed Pact between the 

Principal / Owner and the bidder, along with the Tender or violate its provisions at any stage of 

the Tender process, from the Tender process.  

 

Article 6- Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the Contractor / Vendor 12 

months after the completion of work under the contract or till the continuation of defect liability 

period, whichever is more and for all other bidders, till the Contract has been awarded.  

If any claim is made / lodged during the time, the same shall be binding and continue to be valid 

despite the lapse of this Pacts as specified above, unless it is discharged / determined by the 

Competent Authority.  

   

Article 7- Other Provisions 

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of 

MoH&FW, who has floated the Tender.  

(2) Changes and supplements need to be made in writing. Side agreements have not been made.  

(3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners or by 

one or more partner holding power of attorney signed by all partners and consortium members. In 

case of a Company, the Pact must be signed by a representative duly authorized by board 

resolution.  

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 

remains valid. In this case, the parties will strive to come to an agreement to their original 

intensions.  

(5) It is agreed term and condition that any dispute or difference arising between the parties with 

regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner / Principal 

in accordance with this Integrity Agreement / Pact or interpretation thereof shall not be subject to 

arbitration.  

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 34 

 

Article 8- LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 

remedies belonging to such parties under the Contract and / or other laws and the same shall be 

deemed to be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake 

of brevity, both the Parties agree that this Integrity Pact will have precedence over the Tender / 

Contact documents with regard any of the provisions covered under this Integrity Pact.  

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place 

and date first above mentioned in the presence of following witnesses: 

   

...............................................................  

  (For and on behalf of MOH&FW) 

   

................................................................  

  (For and on behalf of CPSU) 

   

WITNESSES: 

  1. ..............................................  

  (signature, name and address) 

 

  2. ...............................................  

  (signature, name and address) 

   

Place:  New Delhi 

 

  Dated : 
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