

Phase	Cabinet / CCEA approval	GMCs covered	Current Status of GMCs
I	Original- March, 2006 Revised- February, 2010 (Revised Estimates)	13	➤ All Completed
II	2009	06	➤ All Completed
III	November, 2013	39	➤ All Completed
IV	August, 2016	13	<ul style="list-style-type: none"> ➤ 09 projects Completed. ➤ 02 more to be Completed in 2025- 26. ➤ For UCMS, Delhi Project – Consent of State Govt. yet to be received. ➤ Upgradation of GMC, Cuttack has been stopped by the State Govt. and the State Govt requested to upgrade another GMC in lieu of it. Upgradation of GMC at Sundargarh has been approved in March 2023 . Commitment from Govt. of Odisha is awaited.
VA	IMS, BHU (December, 2016),	1	➤ Completed in 2019-20.
	SCTIMST (February, 2017)	1	➤ Completed in 2024-25
VB	RIO at IMS, BHU (September, 2018),	1	➤ Completed in 2020-21.
	IGIMS, Patna (February, 2019)	1	➤ Completed in 2024-25.